
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:07 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 336 Date: 06-May-2011 Friday

Approved Date:

Shift Hours: 06:30 am 03:00 pm Break: 00:30 Over Time: 00:00

Const Calendar Day: 605

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Finalize the response to RFI 2431 – Mislocated 19mm hole on the CCO 140 Seismic Joint Support Plate.
It was sent out this morning.
•Bob Brignano discovered that there is no diameter called for on the top plate of the Channel Assembly in
the Project Plans. I double checked and could not find it either. This was brought up to TY Lin for their
review.
•Diary work

No overtime accrued today.
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